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Project Status  May 2019 
Project Phase % Completion Completion Date 

Design  100% January 2019 
Construction 5% December 2019 

A condition assessment of existing sewer infrastructure and capacity analysis of the 
City’s Wastewater Collection System was completed as part of the Wastewater 
Master Plan Update.   Evaluation of the operation of the City’s 17 lift stations led to 
identification of improvements needed at 2 of the lift stations:  Mystic Hills and 
Chapel. 

This project will provide for design and construction to increase the wet well and 
pump capacity for both the Mystic Hills and Chapel lift stations. 

Status:  Construction has begun on the project with initial focus on the Mystic Hills 
Lift Station. The Contractor, Kinney Construction Services, has started site 
preparation work such as mobilizing equipment, installing erosion and sediment 
controls, initiating underground utility mark-outs, clearing and excavation. In the 
picture above the contractor is breaking ground to make way for a new electric 
transformer pad. 

Work activities on the Chapel lift station are anticipated to begin the middle of June. 
Work on the Mystic Hills lift station should begin to wind down by the middle of 
October, while work on the Chapel lift station will begin to wind down the end of 
November.  

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Mystic Hills & Chapel Lift Station Replacement                                                  FY19 CIP Update 
  

KEY FEATURES: 

Consultant:  Sunrise Engineering, Inc. 

Contractor:  Kinney Construction 

Timing: April 2018 – December 19 

Construction Challenges: 

• Maintaining operation during 
construction 
 

 

 

Project Manager: 
Robert Welch, PE 
(928) 203-5120 
BWelch@SedonaAZ.gov 

 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 

 
 

$ FY19 Project Budget:  $673,000 
 Total Project Budget:  $2,287,000 
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